City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

PARK IMPROVEMENT PROJECTS
PROJECTED DELIVERABLES FOR JUNE '05

PROJECTED
DELIVERABLE PROJECTED
PG. AMOUNT DELIVERABLE
NO. PROJECT June '05 PRODUCT
55 5010 Park Renovation Plan 75,000 Minor Upgrades/Start Design
at Cardoza. Develop
Citywide Manual
56 5053 Hetch-Hetchy R/W Landscape Renovation 150,000 Complete Design
57 5055 Alviso Adobe Renovation & Site 100,000 Acquire property to resolve
Improvements parking issues
58 5058 Hall Park Improvements 10,000 Complete Construction
59 5064 Ball Park Fence Extensions 5,000 Complete Design
61 5069 Athletic Court Resurfacing 600,000 Start Construction
63 5072 Dog Park 8,000 Close Out
64 5074 Berryessa Creek Trail Reach 3 50,000 Complete Construction
65 5077 2000 State Park Bond Project (Playground 10,000 Close Out
upgrades)
66 5078 Selwyn Park Improvements 5,000 Complete Construction
68 8149 Sports Center Master Plan Improvements: 200,000 Circulation Design and Begin
Phase 1 Construction
69 New Art in Your Park Coordination 20,000 Coordination
75 New Penitencia Creek Trail Feasibility Study 40,000 Complete Study
TOTAL COST $1,273,000

Close Out Activities: Completion of warrantee work, pre-final acceptance inspection, minor modifications to
signage and facilities and related works.
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City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

PARK IMPROVEMENT PROJECTS SUMMARY

SUMMARY OF COSTS

PG. TOTAL PRIOR
NO. PROJECT COST YEARS 2004-05 2005-06 2006-07 2007-08 2008-09
55 5010 Park Renovation Plan 789,744 774,744 15,000 0 0 0 0
56 5053 Hetch-Hetchy R/W Landscape Renovation 248,600 148,600 100,000 0 0 0 0
57 5055 Alviso Adobe Renovation & Site Improvements 2,046,435 2,046,435 0 0 0 0 0
58 5058 Hall Park Improvements 176,612 176,612 0 0 0 0 0
59 5064 Ball Park Fence Extensions 275,000 275,000 0 0 0 0 0
60 5065 Picnic Shade Structure - Gill Park 171,985 171,985 0 0 0 0 0
61 5069 Athletic Court Resurfacing 784,761 181,000 603,761 0 0 0 0
62 5071 Bobby Sox Field Improvements 75,000 75,000 0 0 0 0 0
63 5072 Dog Park 340,000 340,000 0 0 0 0 0
64 5074 Berryessa Creek Trail Reach 3 1,015,000 1,015,000 0 0 0 0 0
65 5077 2000 State Park Bond Project 1,047,130 1,047,130 0 0 0 0 0
66 5078 Selwyn Park Improvements 243,000 243,000 0 0 0 0 0
67 8097 Softball Scoreboards - Cardoza Park 14,000 14,000 0 0 0 0 0
68 8149 Sports Center Master Plan Improvements: 1,526,378 1,526,378 0 0 0 0 0
Phase 1
69 New Artin Your Park Coordination 100,000 0 20,000 20,000 20,000 20,000 20,000
70 New Berryessa Creek Trail Reach 4 1,031,000 0 0 0 0 1,031,000 0
71 New Berryessa Creek Trail Reach 5 2,474,000 0 0 0 370,000 2,104,000 0
72 New Berryessa Creek Trail Reach 6A 1,240,000 0 0 0 335,000 905,000 0
73 New Electrical Cabinet Upgrades 100,000 0 0 0 0 100,000 0
74 New Park Irrigation System Rehabilitation 350,000 0 0 0 0 350,000 0
75 New Penitencia Creek Trail Feasibility Study 40,000 0 40,000 0 0 0 0
76 New Pinewood Park Picnic & Landscape 280,000 0 0 0 55,000 225,000 0
Renovation
77 New Rancho Milpitas Soccer/Football Practice 250,000 0 0 0 0 250,000 0
Field
TOTAL COST $14,618,645 $8,034,884 $778,761 $20,000 $780,000 $4,985,000 $20,000
SUMMARY OF AVAILABLE FINANCING
Beginning Fund Balance $4,600,000 $4,590,000 $4,680,000 $4,200,000 $890,000
Investment Earnings 110,000 110,000 100,000 50,000 10,000
RDA Tax Inc, 150,000 0 0 0 0
Grants 453,761 0 0 0 0
Crossings
Midtown Park Fund 40,000
Other Sources 15,000 0 200,000 1,625,000 0
TOTAL AVAILABLE $5,368,761 $4,700,000 $4,980,000 $5,875,000 $900,000
Less Capital Improvements (778,761) (20,000) (780,000) (4,985,000) (20,000)
Reserves for Future Projects $4,590,000 $4,680,000 $4,200,000 $890,000 $880,000

NOTES
(a) RDA funding dependent upon cap revision and subsequent fund
"Other Sources" are identified on detailed project sheets.

Grants are identified on detailed project sheets.
New projects listed in Bold Italics .

(b)
(c)
(d)
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City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

SUMMARY OF PROJECT FUNDING SOURCES
Park Projects

2004-05
Midtown
Park Other
PG|PROJECT Park Fund |RDA TaxInc,| Grants Fund Sources
55 5010 Park Renovation Plan 0 0 0 15,000
56 5053 Hetch-Hetchy R/W Landscape Renovation 100,000 0 0 0
57 5055 Alviso Adobe Renovation & Site Improvements 0 0 0 0
58 5058 Hall Park Improvements 0 0 0 0
59 5064 Ball Park Fence Extensions 0 0 0 0
60 5065 Picnic Shade Structure - Gill Park 0 0 0 0
61 5069 Athletic Court Resurfacing 0 150,000 453,761 0
62 5071 Bobby Sox Field Improvements 0 0 0 0
63 | 5072 Dog Park 0 0 0 0
64 | 5074 Berryessa Creek Trail Reach 3 0 0 0 0
65 | 5077 2000 State Park Bond Project 0 0 0 0
66 5078 Selwyn Park Improvements 0 0 0 0
67 8097 Softball Scoreboards - Cardoza Park 0 0 0 0
68 8149 Sports Center Master Plan Improvements: Phase 1 0 0 0 0
69 | New Artin Your Park Coordination 20,000 0 0 0
70 New Berryessa Creek Trail Reach 4 0 0 0 0
71 New Berryessa Creek Trail Reach 5 0 0 0 0
72 New Berryessa Creek Trail Reach 6A 0 0 0 0
73 New Electrical Cabinet Upgrades 0 0 0 0
74 New Park Irrigation System Rehabilitation 0 0 0 0
75 | New Penitencia Creek Trail Feasibility Study 0 0 0 40,000 0
76 New Pinewood Park Picnic & Landscape Renovation 0 0 0 0
77 New Rancho Milpitas Soccer/Football Practice Field 0 0 0 0
Total Defunding by Funding Source
Total Funding by Funding Source 120,000 150,000 453,761 40,000 55,000
Sub-Total by Funding Source 120,000 150,000 453,761 40,000 15,000
Sub-Total By Year 778,761
NOTES

RDA funding dependent upon cap revision and subsequent fund
"Other Sources" are identified on detailed project sheets.

Grants are identified on detailed project sheets.
New projects listed inBold Italics .
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City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

2005-06
Other

Park Fund | RDA Tax Inc, Grants Sources PROJECT PG
0 0 0 0| 5010 |Park Renovation Plan 55

0 0 0 0| 5053 |Hetch-Hetchy R/W Landscape Renovation 56

0 0 0 0| 5055 |Alviso Adobe Renovation & Site Improvements 57

0 0 0 0| 5058 |Hall Park Improvements 58

0 0 0 0| 5064 |Ball Park Fence Extensions 59

0 0 0 0| 5065 |Picnic Shade Structure - Gill Park 60

0 0 0 0| 5069 |Athletic Court Resurfacing 61

0 0 0 0| 5071 |Bobby Sox Field Improvements 62

0 0 0 0| 5072 |Dog Park 63

0 0 0 0| 5074 |Berryessa Creek Trail Reach 3 64

0 0 0 0| 5077 |2000 State Park Bond Project 65

0 0 0 0| 5078 |Selwyn Park Improvements 66

0 0 0 0| 8097 |Softball Scoreboards - Cardoza Park 67

0 0 0 0| 8149 |[Sports Center Master Plan Improvements: Phase 1 68
20,000 0 0 0 New |Artin Your Park Coordination 69
0 0 0 0 | New |Berryessa Creek Trail Reach 4 70

0 0 0 0 | New |Berryessa Creek Trail Reach 5 71

0 0 0 0 | New |Berryessa Creek Trail Reach 6A 72

0 0 0 0 | New |Electrical Cabinet Upgrades 73

0 0 0 0 | New |Park Irrigation System Rehabilitation 74

0 0 0 0 | New |Penitencia Creek Trail Feasibility Study 75

0 0 0 0 New |Pinewood Park Picnic & Landscape Renovation 76

0 0 0 0 New |Rancho Milpitas Soccer/Football Practice Field 77

Total Defunding by Funding Source
Total Funding by Funding Source
20,000 0 0 0 | Sub-Total by Funding Source
20,000 Sub-Total By Year
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City of Milpitas

2004-2009 CAPITAL IMPROVEMENT PROGRAM

SUMMARY OF PROJECT FUNDING SOURCES (continued)
Park Projects

2006-07
Other
PG|ROJECT Park Fund | RDA Tax Inc, Grants Sources
55 | 5010 |Park Renovation Plan 0 0 0 0
56 5053 |Hetch-Hetchy R/W Landscape Renovation 0 0 0 0
57 5055 |Alviso Adobe Renovation & Site Improvements 0 0 0 0
58 5058 |Hall Park Improvements 0 0 0 0
59 5064 |Ball Park Fence Extensions 0 0 0 0
60 5065 |Picnic Shade Structure - Gill Park 0 0 0 0
61 5069 |Athletic Court Resurfacing 0 0 0 0
62 5071 |Bobby Sox Field Improvements 0 0 0 0
63 | 5072 |Dog Park 0 0 0 0
64 | 5074 |Berryessa Creek Trail Reach 3 0 0 0 0
65 | 5077 |2000 State Park Bond Project 0 0 0 0
66 5078 |Selwyn Park Improvements 0 0 0 0
67 8097 |Softball Scoreboards - Cardoza Park 0 0 0 0
68 8149 |Sports Center Master Plan Improvements: Phase 1 0 0 0 0
69 New |Artin Your Park Coordination 20,000 0 0 0
70 New |Berryessa Creek Trail Reach 4 0 0 0 0
71 New |Berryessa Creek Trail Reach 5 370,000 0 0 0
72 New |Berryessa Creek Trail Reach 6A 135,000 0 0 200,000
73 New |Electrical Cabinet Upgrades 0 0 0 0
74 New |Park Irrigation System Rehabilitation 0 0 0 0
75 | New |Penitencia Creek Trail Feasibility Study 0 0 0 0
76 | New |Pinewood Park Picnic & Landscape Renovation 55,000 0 0 0
77 New |Rancho Milpitas Soccer/Football Practice Field 0 0 0 0
Total Defunding by Funding Source
Total Funding by Funding Source
Sub-Total by Funding Source 580,000 0 0 200,000
Sub-Total By Year 780,000
NOTES

RDA funding dependent upon cap revision and subsequent fund
"Other Sources" are identified on detailed project sheets.

Grants are identified on detailed project sheets.
New projects listed inBold Italics .
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City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

2007-08
Other

Park Fund | RDA Tax Inc, Grants Sources PROJECT PG
0 0 0 0| 5010 |Park Renovation Plan 55

0 0 0 0| 5053 |Hetch-Hetchy R/W Landscape Renovation 56

0 0 0 0| 5055 |Alviso Adobe Renovation & Site Improvements 57

0 0 0 0| 5058 |Hall Park Improvements 58

0 0 0 0| 5064 |Ball Park Fence Extensions 59

0 0 0 0| 5065 |Picnic Shade Structure - Gill Park 60

0 0 0 0| 5069 |Athletic Court Resurfacing 61

0 0 0 0| 5071 |Bobby Sox Field Improvements 62

0 0 0 0| 5072 |Dog Park 63

0 0 0 0| 5074 |Berryessa Creek Trail Reach 3 64

0 0 0 0| 5077 |2000 State Park Bond Project 65

0 0 0 0| 5078 |Selwyn Park Improvements 66

0 0 0 0| 8097 |Softball Scoreboards - Cardoza Park 67

0 0 0 0| 8149 |[Sports Center Master Plan Improvements: Phase 1 68

20,000 0 0 0 New |Artin Your Park Coordination 69
531,000 0 0 500,000 New |Berryessa Creek Trail Reach 4 70
1,504,000 0 0 600,000 New |Berryessa Creek Trail Reach 5 71
530,000 0 0 375,000 New |Berryessa Creek Trail Reach 6A 72
100,000 0 0 0 | New |Electrical Cabinet Upgrades 73
350,000 0 0 0 New |Park Irrigation System Rehabilitation 74
0 0 0 0 | New |Penitencia Creek Trail Feasibility Study 75
225,000 0 0 0 New |Pinewood Park Picnic & Landscape Renovation 76
100,000 0 0 150,000 New |Rancho Milpitas Soccer/Football Practice Field 77

Total Defunding by Funding Source
Total Funding by Funding Source
3,360,000 0 0 | 1,625,000 | Sub-Total by Funding Source
4,985,000 Sub-Total By Year
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City of Milpitas

2004-2009 CAPITAL IMPROVEMENT PROGRAM

SUMMARY OF PROJECT FUNDING SOURCES (continued)
Park Projects

2008-09
Other
PG|PROJECT Park Fund | RDA Tax Inc, Grants Sources
55 | 5010 |Park Renovation Plan 0 0 0 0
56 5053 |Hetch-Hetchy R/W Landscape Renovation 0 0 0 0
57 5055 |Alviso Adobe Renovation & Site Improvements 0 0 0 0
58 5058 |Hall Park Improvements 0 0 0 0
59 5064 |Ball Park Fence Extensions 0 0 0 0
60 5065 |Picnic Shade Structure - Gill Park 0 0 0 0
61 5069 |Athletic Court Resurfacing 0 0 0 0
62 5071 |Bobby Sox Field Improvements 0 0 0 0
63 | 5072 |Dog Park 0 0 0 0
64 | 5074 |Berryessa Creek Trail Reach 3 0 0 0 0
65 | 5077 |2000 State Park Bond Project 0 0 0 0
66 5078 |Selwyn Park Improvements 0 0 0 0
67 8097 |Softball Scoreboards - Cardoza Park 0 0 0 0
68 8149 |Sports Center Master Plan Improvements: Phase 1 0 0 0 0
69 New |Artin Your Park Coordination 20,000 0 0 0
70 New |Berryessa Creek Trail Reach 4 0 0 0 0
71 New |Berryessa Creek Trail Reach 5 0 0 0 0
72 New |Berryessa Creek Trail Reach 6A 0 0 0 0
73 New |Electrical Cabinet Upgrades 0 0 0 0
74 New |Park Irrigation System Rehabilitation 0 0 0 0
75 | New |Penitencia Creek Trail Feasibility Study 0 0 0 0
76 New |Pinewood Park Picnic & Landscape Renovation 0 0 0 0
77 New |Rancho Milpitas Soccer/Football Practice Field 0 0 0 0
Total Defunding by Funding Source
Total Funding by Funding Source
Sub-Total by Funding Source 20,000 0 0 0
Sub-Total By Year 20,000
NOTES

RDA funding dependent upon cap revision and subsequent fund
"Other Sources" are identified on detailed project sheets.

Grants are identified on detailed project sheets.
New projects listed inBold Italics .
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City of Milpitas

2004-2009 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level
Parks 5010 Park Renovation Plan 1
CONTACT: Craig Wisneski [2661] /Mark Rogge [3163]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COSTS: $0

DESCRIPTION - LOCATION

This project pr

COMMENTS

ovides for minor park renovation.

A Citywide Parks Repair and replacement manual is to be developed.

Uncommitted Balance as of Feb. 29, 2004:

ESTIMATED COST

Prior Year
Design 374,766
Administration 10,000
Surveying 0
Inspection 0
Land 0
Building 0
Improvements 263,385
Equipment 121,593
Other 5,000
TOTAL 774,744
FINANCING

Prior Year
Park Fund 774,744
Private Funding 0
TOTAL 774,744
NOTES:

$74,406

2004-05 2005-06 2006-07 2007-08

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
15,000 0 0 0
0 0 0 0
15,000 0 0 0

2004-05 2005-06 2006-07 2007-08

0 0 0 0
15,000 0 0 0
15,000 0 0 0

2008-09 TOTAL
0 374,766
10,000
0
0
0
0
263,385
136,593
5,000
789,744

©O O OO0 OO0 oo o

2008-09 TOTAL

0 774,744
0 15,000
0 789,744

Staff has acquired a corporate sponsor (Coca-Cola) in April 2001 for $15,000 ($11,000 in 2001 and $1,000 annually for 4
subsequent years) for scoreboards at Cardoza softball field. This work to be coordinated with the Sports Center Project.

STATUS

Implemented Art in Your Park at Hillcrest Park.
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Category Project

Estimate Level

Parks 5053 Hetch-Hetchy R/W Landscape Renovation

1

CONTACT: Mark Rogge [3163]/ Craig Wisneski [2661]
PRIORITY: Improve the Quality of Life

ANNUAL MAINTENANCE COSTS: $5,000

DESCRIPTION - LOCATION

This project involves the construction of landscape improvements on the
San Francisco Water Dept. right-of-way (Hetch-Hetchy) between
Washington and Coelho. Improvements include pathway, plantings, and
irrigation.

COMMENTS
This project is pending until a new operating maintainance agreement
and permit schedule can be obtained from the SFPUC.

DIAGRAM

Uncommitted Balance as of Feb. 29, 2004: $97,936
ESTIMATED COST

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 15,800 0 0 0 0 0 15,800
Administration 11,800 0 0 0 0 0 11,800
Surveying 5,000 0 0 0 0 0 5,000
Inspection 8,600 0 0 0 0 0 8,600
Land 0 0 0 0 0 0 0
Improvements 106,000 100,000 0 0 0 0 206,000
Equipment 0 0 0 0 0 0 0
Other 1,400 0 0 0 0 0 1,400
TOTAL 148,600 100,000 0 0 0 0 248,600
FINANCING

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Park Fund 125,000 100,000 0 0 0 0 225,000
RDA Tax Increment 23,600 0 0 0 0 0 23,600
TOTAL 148,600 100,000 0 0 0 0 248,600
NOTES:
STATUS This project requires negotiating a new operating agreement and obtaining a permit from the San Francisco Public Utilities

Commission (Hetch-Hetchy).
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Category Project Estimate Level

Parks 5055 Alviso Adobe Renovation & Site Improvements 2

CONTACT: Mke McNeely [3301]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COSTS: $4,000

DESCRIPTION - LOCATION

This project provides the Alviso Adobe with complete restoration and seismic strengthening as described in Alternate "B" in the Alviso Adobe Study
report. The building will be restored to its 1920's appearance for use as a house museum. Only the first floor would be accessible to the public.
Also included are electrical and plumbing code upgrades and a security system installation. Due to funding constraints the project will be completed
in 2 phases. Phase 1 reconstructed the roof. This project also provides for improvements (picnic areas, lighting, walkways, parking lot and
landscaping) for a new park facility at the Alviso Adobe. The existing garage will be renovated with a catering kitchen. Restrooms will also be
constructed. There are two acres available. This project provides for park development of approximately 1/2 of the available land or approximately
one acre.

COMMENTS

A Santa Clara County (SCC) Historical Commission grant was obtained in the amount of $59,000. This grant provided the matching funds which
were used to re-roof the building. The Alviso Adobe was placed on the National Registry on October 7, 1997. Staff has also obtained additional
$60,138 and $54,000 grants from SCC Historical Heritage Commission. Developer provided $100,000 to the Milpitas Historical Society to be
dedicated for the Adobe Renovation in 1990. The future work previously included in another CIP for site improvements have been incorporated into
this project.

Uncommitted Balance as of Feb. 29, 2004: $1,657,255
ESTIMATED COST

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 190,000 0 0 0 0 0 190,000
Administration 70,000 0 0 0 0 0 70,000
Surveying 0 0 0 0 0 0 0
Inspection 176,000 0 0 0 0 0 176,000
Land 0 0 0 0 0 0 0
Building 0 0 0 0 0 0 0
Improvements 1,554,135 0 0 0 0 0 1,554,135
Equipment 0 0 0 0 0 0 0
Other 56,300 0 0 0 0 0 56,300
TOTAL 2,046,435 0 0 0 0 0 2,046,435
FINANCING

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Park Fund 1,923,362 0 0 0 0 0 1,923,362
SCC Historical Heritage/Commission Grant 119,138 0 0 0 0 0 119,138
Other Sources 3,935 0 0 0 0 0 3,935
TOTAL 2,046,435 0 0 0 0 0 2,046,435
NOTES: Other Sources Detail: Piedmont 237 Limited Liability Corporation (LLC) development fees ($3,935).
STATUS Discussions and negotiations are ongoing to develop a parking lot site. The restoration portion of this project is on hold.

57



City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

Category

Project

Estimate Level

Parks

5058

Hall Park Improvements

2

CONTACT: Craig Wisneski [2661] / Jeffery Leung [3326]
PRIORITY: Maintenance of Existing Capital Assets or Systems

ANNUAL MAINTENANCE COSTS: $0

DESCRIPTION - LOCATION

This project provides approximately 50 L.F. of chain link fence at the
pedestrian bridge over Penitencia Creek. It replaces the bridge
pedestrian ramps to comply with ADA requirements. It also provides
grading work, asphalt and concrete walkways at the existing dirt
pathways within Hall Park. Landscape and irrigation improvements are
also included in order to renovate Hall Park. The electrical system will
also be renovated in order to operate 2 lagoon aerators, and provide
additional lighting.

COMMENTS
The walkway is heavily used by Curtner School students and residents.
This project was previously called Hall Park Safety Fence and Walkway.

DIAGRAM
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Uncommitted Balance as of Feb. 29, 2004: $143,495
ESTIMATED COST

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 18,800 0 0 0 0 0 18,800
Administration 6,200 0 0 0 0 0 6,200
Surveying 0 0 0 0 0 0 0
Inspection 13,800 0 0 0 0 0 13,800
Land 0 0 0 0 0 0 0
Improvements 136,000 0 0 0 0 0 136,000
Equipment 0 0 0 0 0 0 0
Other 1,812 0 0 0 0 0 1,812
TOTAL 176,612 0 0 0 0 0 176,612
FINANCING

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Park Fund 140,000 0 0 0 0 0 140,000
Budget Transfer 36,612 0 0 0 0 0 36,612
TOTAL 176,612 0 0 0 0 0 176,612
NOTES: Budget Transfer from CIP 3360 ($36,612). 02-03 mid-year adjustment returned $25k to General Fund and substituted appropriati

from Park Fund.

Mid-Year adjustment of approx. 200,000 is expeceted before the end of fiscal year 03-04.

STATUS Plan preparation underway for construction in Summer 2004.
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Project

Estimate Level

Parks 5064 Ball Park Fence Extensions

2

CONTACT: Liz Racca-Johnson [3306]
PRIORITY: Health and Safety
ANNUAL MAINTENANCE COSTS: $1,200

DESCRIPTION - LOCATION

This project involves the installation of foul line fence extensions and
backstops to meet ABAG (Association of Bay Area Governments) height
recommendations, at the Milpitas Sports Center ball park fields. This
project also includes the installation of batting cages adjacent to the ball
park fields. The scope also includes spectator protection facilities at
Dixon Landing Park little league fields.

COMMENTS
The batting cages at the Milpitas Sports Center have been completed.

Uncommitted Balance as of Feb. 29, 2004: $76,913

ESTIMATED COST STATUS
Prior Year

Design 22,600 Will evaluate the structural foundation.

Administration 4,400

Surveying 0

Inspection 8,000

Land 0

Improvements 240,000

Equipment 0

Other 0

TOTAL 275,000

FINANCING
Prior Year

Park Fund 50,000

RDA Tax Increment 225,000

TOTAL 275,000

NOTES:
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Category

Project

Estimate Level

Picnic Shade Structure - Gill Park

Parks 5065

2

CONTACT: Jeffery Leung [3326]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems

ANNUAL MAINTENANCE COSTS: $0

DESCRIPTION - LOCATION

This project involves the renovation of the par course path, irrigation
system and par course exercise equipment. This project will also
relocate the picnic tables to the area previously used as the skateboard
park. It will provide a new shade structure over the picnic tables. The
existing concrete surface will be modified as needed. Other picnic
amenities, such as barbeque pits, are also included.

COMMENTS

The equipment is well used and is due for replacement. Gill Park Par
Course Project #5063 previously funded will be done with this project in
order to achieve cost efficiencies with a single larger project.

DIAGRAM
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Uncommitted Balance as of Feb. 29, 2004: $68,284
ESTIMATED COST

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 5,000 0 0 0 0 0 5,000
Administration 2,000 0 0 0 0 0 2,000
Surveying 0 0 0 0 0 0 0
Inspection 5,000 0 0 0 0 0 5,000
Land 0 0 0 0 0 0 0
Improvements 157,000 0 0 0 0 0 157,000
Equipment 0 0 0 0 0 0 0
Other 2,985 0 0 0 0 0 2,985
TOTAL 171,985 0 0 0 0 0 171,985
FINANCING

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Park Fund 70,023 0 0 0 0 0 70,023
RDA Tax Increment 58,977 0 0 0 0 0 58,977
Budget Transfer 42,985 0 0 0 0 0 42,985
TOTAL 171,985 0 0 0 0 0 171,985
NOTES: Budget transfer from Gill Park Course #5063 ($26,000) and from Skateboard #5060 ($16,985). Project last funded in 1998-2003

Capital Improvement Program.

STATUS All work completed. Close project at the end of this fiscal year (June 30, 2004).
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Category Project Estimate Level

Parks 5069 Athletic Court Resurfacing 1

CONTACT: Liz Racca-Johnson [3306]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems

ANNUAL MAINTENANCE COSTS: $0

DESCRIPTION - LOCATION STATUS

This project provides for the resurfacing of the following athletic courts: Hall Completed slurry seal at Pinewood and Gill.
Park (tennis courts), Yellowstone Park (tennis courts), Gill Park (basketball, Start Design for remaining parks in Spring 2004.

tennis and handball courts), Pinewoood park (basketball and tennis courts),
Dixon Landing Park (basketball and tennis courts), Calle Oriente Park
(basketball and handball courts).

COMMENTS:
Calle Oriente will require more extensive work due to extensive asphalt damage. At Yellowstone, two of the four courts have unstable bases and are
heaving up. Courts will be prioritized and completed to the extent that fund are available.

Uncommitted Balance as of Feb. 29, 2004: $105,765
ESTIMATED COST

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 11,000 67,000 0 0 0 0 78,000
Administration 13,000 40,000 0 0 0 0 53,000
Surveying 0 0 0 0 0 0 0
Inspection 15,000 10,000 0 0 0 0 25,000
Land 0 0 0 0 0 0 0
Improvements 142,000 486,761 0 0 0 0 628,761
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 181,000 603,761 0 0 0 0 784,761
FINANCING

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
2002 Resources Bond Act 0 453,761 0 0 0 0 453,761
Park Fund 181,000 0 0 0 0 0 181,000
RDA Tax inc. 0 150,000 0 0 0 0 150,000
TOTAL 181,000 603,761 0 0 0 0 784,761
NOTES: On January 20, 2004, Council approved use of State Bond Act
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Category Project Estimate Level

Parks 5071 Bobby Sox Field Improvements 2

CONTACT: Doug DeVries [3313]
PRIORITY: Improve the Quality of Life

ANNUAL MAINTENANCE COSTS: $0

DESCRIPTION - LOCATION
This project provides for the design and construction of 3 concrete pads and electrical service to all of these pads. One of the pads is for a storage
shed and the other two pads are for batting cages. This project will also provide for installation of scoreboards for the Bobby Sox fields.

COMMENTS
The Bobby Sox League will be furnishing and installing a storage shed and the batting cage fencing. Electrical power will be required for operation
of pitching machines, lights at the storage shed and the scoreboards.

Uncommitted Balance as of Feb. 29, 2004: $ 73,167

ESTIMATED COST STATUS
Prior Year

Design 5,000 On hold pending coordination with the Bobby Sox League.

Administration 2,000

Surveying 0

Inspection 3,000

Land 0

Improvements 65,000

Equipment 0

Other 0

TOTAL 75,000

FINANCING
Prior Year

Park Fund 75,000

TOTAL 75,000

NOTES:
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Category Project

Estimate Level

Parks 5072 Dog Park

1

CONTACT: Liz Racca-Johnson [3306]
PRIORITY: Improve the Quality of Life
ANNUAL MAINTENANCE COSTS: $34,000

DESCRIPTION - LOCATION

This project provides an "off leash" dog park facility. This park will consist of
a large open space which is fenced for the purpose of exercising pet dogs.
Other amenities may include water facilities and park benches for pet owners.
The proposed location is Ed Levin Park where a County Coop Agreement will
be necessary.

COMMENTS
Uncommitted Balance as of Feb. 29, 2004: $ 4,684
ESTIMATED COST STATUS
Prior Year
Design 72,000 Project was completed. Project to be defunded at the end of
Administration 30,000 the warranty period during the 2004/05 fiscal year.
Surveying 6,000
Inspection 20,000
Land 0
Improvements 207,000
Equipment 0
Other 5,000
TOTAL 340,000
FINANCING
Prior Year
Park Fund 340,000
TOTAL 340,000
NOTES:
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Parks

5074

Berryessa Creek Trail Reach 3

1

CONTACT: Michael Boitnott [3315]
PRIORITY: Improve the Quality of Life
ANNUAL MAINTENANCE COSTS:

DESCRIPTION - LOCATION

This project includes installation of trail surfacing from N Abel Street at N.
Milpitas Blvd. to Hillview Drive, a pedestrian bridge at Gill Park, and related

trail amenites.

COMMENTS

The Project has coordinated with the proposed Santa Clara Valley Water
District levee raising project on Berryessa Creek. Construction is scheduled
for Summer 2004 to accommodate seasonal presence of wildlife.

Uncommitted Balance as of Feb. 29, 2004:

ESTIMATED COST

Design
Administration
Surveying
Inspection
Land
Improvements
Equipment
Other

TOTAL

FINANCING
Park Fund
Grant (Federal)

Grants (SCVWD)
TOTAL

NOTES:

$8,500
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Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09

550,000 0 0 0 0 0

375,000 0 0 0 0 0

90,000 0 0 0 0 0
1,015,000 0 0 0 0 0

TOTAL
300,000
0

0

50,000

0
665,000

0

0
1,015,000

TOTAL
550,000
375,000

90,000

1,015,000

STATUS This project is in construction and scheduled for completion in the Fall of 2004.
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Parks 5077 2000 State Park Bond Project 1

CONTACT: Jeffery Leung [3326]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COSTS: $0

DESCRIPTION - LOCATION
Proposition 12 Park bonds to be used for playground safety and access

(ADA) upgrades at 4 City parks: Pinewood, Dixon Landing, Hall, and Foothill.

Solid Waste Reduction Fund will provide playground equipment made from
recycled materials.

STATUS

Construction complete. Project to be closed at
the end of the warranty period (Next fiscal year).

COMMENTS
Uncommitted Balance as of Feb. 29, 2004: $153,663
ESTIMATED COST

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 70,000 0 0 0 0 0 70,000
Administration 40,000 0 0 0 0 0 40,000
Surveying 0 0 0 0 0 0 0
Inspection 80,000 0 0 0 0 0 80,000
Land 0 0 0 0 0 0 0
Improvements 592,130 0 0 0 0 0 592,130
Equipment 265,000 0 0 0 0 0 265,000
Other 0 0 0 0 0 0 0
TOTAL 1,047,130 0 0 0 0 0 1,047,130
FINANCING

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Park Fund 200,000 0 0 0 0 0 200,000
State Park Bonds 782,130 0 0 0 0 0 782,130
Solid Waste Reduction Fund 65,000 0 0 0 0 0 65,000
TOTAL 1,047,130 0 0 0 0 0 1,047,130
NOTES:
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Parks 5078 Selwyn Park Improvements 1

CONTACT: Elizabeth Rocca-Johnson [3306]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COSTS: No change

DESCRIPTION
Improvements to Selwyn Park are focused on recreation and safety. This project includes a new playground, play safety surfacing, a basketball,
practice court, new walkways, site amenities, landscape and related improvements.

Uncommitted Balance as of Feb. 29, 2004: $185,114
ESTIMATED COST

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 35,000 0 0 0 0 0 35,000
Administration 10,000 0 0 0 0 0 10,000
Surveying 5,000 0 0 0 0 0 5,000
Inspection 5,000 0 0 0 0 0 5,000
Land 0 0 0 0 0 0 0
Improvements 188,000 0 0 0 0 0 188,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 243,000 0 0 0 0 0 243,000
FINANCING

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Park Fund 60,778 0 0 0 0 0 60,778
Grant-CDBG 172,222 0 0 0 0 0 172,222
Water Fund 10,000 0 0 0 0 0 10,000
TOTAL 243,000 0 0 0 0 0 243,000
NOTES: $53,000 has been added to the Park Fund. CDBG funds are paying for most of the construction cost.

STATUS: Construction contract was awarded 12/16/2003. Construction to be substantially completed by the end of 2003/04 year.
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Parks

8097

Softball Scoreboards - Cardoza Park

CONTACT: Mark Rogge [3163]/ Bonnie Greiner [3227]

PRIORITY:

Improve the Quality of Life

ANNUAL MAINTENANCE COSTS:

DESCRIPTION - LOCATION

$500

This project involves the installation of one scoreboard for the softball
fields at Cardoza Park. Bob Sox currently has their own portable

scoreboard.

COMMENTS

Project on hold until all funding is received. Project to be coordinated
with other work at Sports Center.

Uncommitted Balance as of Feb. 29, 2004: $13,951
ESTIMATED COST

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 2,100 0 0 0 0 0 2,100
Administration 0 0 0] 0 0 0 0
Surveying 0 0 0 0 0 0 0
Inspection 500 0 0 0 0 0 500
Land 0 0 0 0 0 0 0
Improvements 11,400 0 0 0 0 0 11,400
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 14,000 0 0 0 0 0 14,000
FINANCING

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Other Sources 14,000 0 0 0 0 0 14,000
TOTAL 14,000 0 0 0 0 0 14,000
NOTES: Other Sources Detail: Private Funding ($15,000).
STATUS: This work will be done as part of project 5010. Close project at the end of the fiscal year (June 30, 2004).
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Parks 8149 Sports Center Master Plan Improvements: Phase 1 1

CONTACT: Gail Seeds [3219] / Bonnie Greiner [3227]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COSTS: $5,000

DESCRIPTION - LOCATION

This project implements the first phase of improvements to the Milpitas
Sports Center site. Phase One work initially consisted of features
identified in the Milpitas Sports Center Master Plan Update. These
features included a new Tennis Center; a small restroom/multi-use
building; upgrades to the storm drain system, sound system and security
lighting; new entry signage; paving, utilities and fencing; and site
furnishings. Also included were parking lot upgrades near the building's
main entry. The scope of Phase One is being modified to better address
long-term needs (see Comments).

COMMENTS

The City Council approved a design services contract with Beals Alliance
in Feb. 2002. Design work for the improvements began. Draft
environmental clearance documents were prepared. The program and
phasing are being refined to address additional goals for the Sports Center
complex that were identified during design and environmental clearance
efforts.

Uncommitted Balance as of Feb. 29, 2004: $943,291
ESTIMATED COST

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 360,000 0 0 0 0 0 360,000
Administration 50,000 0 0 0 0 0 50,000
Surveying 10,000 0 0 0 0 0 10,000
Inspection 180,000 0 0 0 0 0 180,000
Land 0 0 0 0 0 0 0
Improvements 926,378 0 0 0 0 0 926,378
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 1,526,378 0 0 0 0 0 1,526,378
FINANCING

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
RDA Tax Increment 1,526,378 0 0 0 0 0 1,526,378
TOTAL 1,526,378 0 0 0 0 0 1,526,378
NOTES:
STATUS Preliminary design for access and circulation improvements have began. Draft environmental clearance documents

were prepared. The program and phasing are being refined to address additional goals for the Sports Center
complex that were identified during design and environmental clearance efforts.
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Park

New Art in Your Park Coordination

1

CONTACT: Elizabeth Racca-Johnson [3306]

PRIORITY: Improve the quality of life.
ANNUAL MAINTENANCE COSTS: $2,000

DESCRIPTION - LOCATION

The City through the City Art Commision and Arts Alliance has goals to place works of art in local neighborhood parks. Area artists are commisioned
to place works of art in local City parks in collaboration with neighborhood residents. This project covers City costs called for in the art contracts
which may include foundations, brass plaques, establishing story poles to help determine placement, notifying nearby residents, and related costs.

COMMENTS
To implement the vision of the Arts Commision. Requires a coordination effort by City staff that is not otherwise funded.

STATUS
Uncommitted Balance as of Feb. 29, 2004: $0
ESTIMATED COST

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 0 0 0 0 0 0 0
Administration 0 20,000 20,000 20,000 20,000 20,000 100,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 0 20,000 20,000 20,000 20,000 20,000 100,000
FINANCING

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Park Fund 0 20,000 20,000 20,000 20,000 20,000 100,000
TOTAL 0 20,000 20,000 20,000 20,000 20,000 100,000

FINANCING NOTES:
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Parks New

Berryessa Creek Trail Reach 4

1

CONTACT: Gail Seeds
PRIORITY: Improve the Quality of Life
ANNUAL MAINTENANCE COSTS: $10,000

DESCRIPTION - LOCATION

This project provides for the development Berryessa Creek Trail Reach 4, a
one mile segment from Town Center to Yosemite Drive. The project
consists of intersection modifications at Calaveras Blvd., Hillview Drive, Los
Coches/S. Hillview Drive and Yosemite Drive/S. Hillview Drive and an
engineered pedestrian/Bicycle bridges at Los Coches. The scope of work
includes planting, irrigation and trail amenities. The project also has to be
coordinated with the proposed US Army Corp of Engineers and Santa Clara
Valley Water District (SCVWD) creek enlargement projects.

COMMENTS

'This project is identified and described in the "Berryessa Creek Trail and
Coyote Creek Trail Feasibility Report." $531,000 of Park Fund money has
been designated specifically for Berryessa Creek Trail Reach 4.

DIAGRAM

Uncommitted Balance as of Feb. 29, 2004: $0
ESTIMATED COST

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 0 0 0 0 140,000 0 140,000
Administration 0 0 0 0 25,000 0 25,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 40,000 0 40,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 780,000 0 780,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 46,000 0 46,000
TOTAL 0 0 0 0 1,031,000 0 1,031,000
FINANCING

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Park Fund 0 0 0 0 531,000 0 531,000
Other Sources 0 0 0 0 500,000 0 500,000
TOTAL 0 0 0 0 1,031,000 0 1,031,000
NOTES: Other sources are future grants.
STATUS:
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New

Parks

Berryessa Creek Trail Reach 5

1

CONTACT: Gail Seeds
PRIORITY: Improve the Quality of Life

ANNUAL MAINTENANCE COSTS: $14,500

DESCRIPTION - LOCATION

This project provides for the design and construction of reach 5 of the
Berryessa Creek Trail from Yosemite Drive to Montague Expressway.
The scope of work also includes intersection modifications at Yosemity /
S. Hillview Ames Ave. / S. Milpitas Blvd., and Gibraltar Ave / S. Milpitas
Blvd., S. Milpitas, Gibraltar and Montague, sidewalk improvements on S.
Milpitas Blvd. as well as plantings, irrigation and trail amenities. The
project also has to be coordinated with the proposed US Army Corp of
Engineers and SCVWD creek enlargement project.

COMMENTS

This project is identified and described further in the "Berryessa Creek
Trail and Coyote Creek Trail Feasibility Report". Note that $2,539,000
Park Fund money has been designated specifically for Berryessa Creek
Trail Reach 5 ($1,874,000) and 6A ($665,000).

DIAGRAM

\

Uncommitted Balance as of Feb. 29, 2004: $0
ESTIMATED COST

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 0 0 0 345,000 0 0 345,000
Administration 0 0 0 25,000 25,000 0 50,000
Surveying 0 0 0 0 0 0
Inspection 0 0 0 0 40,000 0 40,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 1,925,000 0 1,925,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 114,000 0 114,000
TOTAL 0 0 0 370,000 2,104,000 0 2,474,000
FINANCING

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Park Fund 0 0 0 370,000 1,504,000 0 1,874,000
Other Sources 0 0 0 0 600,000 0 600,000
TOTAL 0 0 0 370,000 2,104,000 0 2,474,000
NOTES: Other sources are future grants.

STATUS:
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Parks New

Berryessa Creek Trail Reach 6A

1

CONTACT: Gail Seeds
PRIORITY: Improve the Quality of Life
ANNUAL MAINTENANCE COSTS: $3,000

DESCRIPTION - LOCATION

This project provides for the design and construction of reach 6A of the
Berryessa Creek Trail from Montague Expressway to the Capitol Mall
apartments. The project consists of an engineered pedestrian/bicycle
bridge, trail paving, plantings, irrigation and trail amenities. The project
also has to be coordinated with the proposed US Army Corp of
Engineers and SCVWD creek enlargement project.

COMMENTS

This project is identified in the "Berryessa Creek Trail and Coyote Creek
Trail Feasibility Report" which includes features described above
exclusive of a ramp which is outside of this project area. Includes
pedestrian/bike bridge to funded by developer fees at approximately
$200,000. Note that $2,539,000 of Park Fund money has been
designated specifically for Berryessa Creek Trail Reach 5 ($1,874,000)
and 6A ($665,000).

Uncommitted Balance as of Feb. 29, 2004: $0
ESTIMATED COST

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 0 0 0 300,000 0 0 300,000
Administration 0 0 0 25,000 25,000 0 50,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 40,000 0 40,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 750,000 0 750,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 10,000 90,000 0 100,000
TOTAL 0 0 0 335,000 905,000 0 1,240,000
FINANCING

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Park Fund 0 0 0 135,000 530,000 0 665,000
Other Sources 0 0 0 200,000 375,000 0 575,000
TOTAL 0 0 0 335,000 905,000 0 1,240,000
NOTES: Other sources are future grants.
STATUS:
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Parks New

Electrical Cabinet Upgrades

1

CONTACT: Unassigned
PRIORITY: Health and Safety
ANNUAL MAINTENANCE COSTS: $0

DESCRIPTION - LOCATION

Upgrades or replaces electrical cabinets for athletic fields and security lights at

Cardoza, Hall, and Rancho Parks.

COMMENTS

Uncommitted Balance as of Feb. 29, 2004:

STATUS

$0

ESTIMATED COST

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 0 0 0 0 0 0 0
Administration 0 0 0 0 10,000 0 10,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 90,000 0 90,000
Other 0 0 0 0 0 0 0
TOTAL 0 0 0 0 100,000 0 100,000
FINANCING

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Park Fund 0 0 0 0 100,000 0 100,000
TOTAL 0 0 0 0 100,000 0 100,000
NOTES:
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Parks New Park Irrigation System Rehabilitation 1

CONTACT: Unassigned
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COSTS: $0

DESCRIPTION - LOCATION STATUS

Rehabilitates the central computer irrigation system and updates the irrigation
systems at all City parks.

COMMENTS
Some water savings is expected as well as savings in maintenance costs.

Uncommitted Balance as of Feb. 29, 2004: $0
ESTIMATED COST

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 0 0 0 0 0 0 0
Administration 0 0 0 0 20,000 0 20,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 330,000 0 330,000
Other 0 0 0 0 0 0 0
TOTAL 0 0 0 0 350,000 0 350,000
FINANCING

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Park Fund 0 0 0 0 350,000 0 350,000
TOTAL 0 0 0 0 350,000 0 350,000
NOTES:
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Parks New Penitencia Creek Trail Feasibility Study

1

CONTACT: James Lindsay [3247]
PRIORITY: Improvement Quality of Life
ANNUAL MAINTENANCE COSTS: $0

DESCRIPTION - LOCATION STATUS

Provides a study for the feasibility of a trail along the Penitencia Creek from
W. Calaveras Blvd. to the southern City limits. The study would include the
review of ADA Accessibility, options for major street crossings, and
environmental impact assessment.

COMMENTS
Project would help implement Midtown Specific Plan Policy 3.23. The Penitencia Creek
Trail is among the top 3 development priorities set in the Trails Master Plan.

Uncommitted Balance as of Feb. 29, 2004: $0
ESTIMATED COST

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 0 38,000 0 0 0 0 38,000
Administration 0 2,000 0 0 0 0 2,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 0 40,000 0 0 0 0 40,000
FINANCING

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Midtown Park Fund 0 40,000 0 0 0 0 40,000
TOTAL 0 40,000 0 0 0 0 40,000
NOTES: The Midtown Park Fund is a new fund that is being funded by developers from the Midtown area.
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Parks New Pinewood Park Picnic & Landscape Renovation 1

CONTACT: Unassigned
PRIORITY: Improve the Quality of Life
ANNUAL MAINTENANCE COSTS: $0

DIAGRAM
DESCRIPTION - LOCATION

This project reconstructs the existing picnic area and landscaping at
Pinewood Park. Work also includes reconstructing the irrigation system
including controllers and valves, which has reached its' useful life and
requires additional modifications for the new landscaping plantings.

COMMENTS
All of the picnic tables and barbeque pits will be replaced.

Uncommitted Balance as of Feb. 29, 2004: $0
ESTIMATED COST

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 0 0 0 50,000 0 0 50,000
Administration 0 0 0 5,000 5,000 0 10,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 20,000 0 20,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 200,000 0 200,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 0 0 0 55,000 225,000 0 280,000
FINANCING

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Park Fund 0 0 0 55,000 225,000 0 280,000
TOTAL 0 0 0 55,000 225,000 0 280,000
NOTES:
STATUS:
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Parks New Rancho Milpitas Soccer/Football Practice Field 1
CONTACT: Unassigned
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COSTS: $0

DESCRIPTION - LOCATION

This project develops an existing grass area into a soccer/football
practice field. The intent is to shift practice sessions from the heavily
used Milpitas Sports Center game field in order to preserve that field.

COMMENTS

There is also a desire to add lights to the Rancho Milpitas practice field
so that it can be used in the evening. The cost of lighting the field is not
included in the project costs, shown below. Staff will pursue other
outside funding sources for lighting and other miscellaneous related
improvements.

Uncommitted Balance as of Feb. 29, 2004: $0
ESTIMATED COST

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 0 0 0 0 40,000 0 40,000
Administration 0 0 0 0 5,000 0 5,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 5,000 0 5,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 200,000 0 200,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 0 0 0 0 250,000 0 250,000
FINANCING

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Park Fund 0 0 0 0 100,000 0 100,000
Other Sources 0 0 0 0 150,000 0 150,000
TOTAL 0 0 0 0 250,000 0 250,000
NOTES: Other Sources Detail: School District and/or grants.

STATUS:
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